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SDMS Document ID
Project Summary Report 'MMMMMWW
- ) 2022492
Contractor's Name: Project Resources Inc. R e
Contract Number: DACA45-01-D-0001 Task Order 014
Site Name & Location: VB I-70 Superfund Site
Time Period: 16AUGO3 22AUG03 Report # 005
Project Safety Report
Days Worked To Date: 42 Date of Last Accident: N/A
Project Man-hours To Date: 4,725.75 Hours Worked w/o Accident: 4,725.75
Comments/lssues: None,
Project QC/QA Report PU L H ﬁ
Project Deficiencies: | None. ™\~ g
Comments/Issues: None. NI :
Project Schedule Report
Task Scheduled Current %
Start Finished DUR Start Finished DUR Complete
Site Set-up 21JULO3 11AUGO3 21JULO3* | 12RUGO3* 100
Remediation 12AUG03 24AUG03 13AUGO3 * 12DEC03 20
Property Close-Out 15SEP03 Z0FEBO4 16SEP03+ 20FER04 0
Final Report 02FEB04 20Feb04 0
PROJECT 21JUL03 20FEB04 21JULO3* | 20FEBRO4 ' 20

* These dates are actual dales.

Conditions/Events which have/may result in delayed progress

None.

Current Project Actlvities

+ Initiated second field crew currently working on remediation.

» Seven sites remediated to backfill this week, for a total of ten homes.
»  Sixty-six restoration agreements completed.

» First half Initial twenty-day air monitoring completed.

Upcoming Project Activities

+» Fourteen restoration appointments scheduled for next week.
s Four homes scheduled for remediation for next week, for a total of 12,000 sq. feet.
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Project Quantities

Item Unit Last Report To Date Comment
Completed Properties Property 3 10
Square Footage Excavated SF 12,975 30,913
Project Photos
Additional Comments/Observations
[ @ None
) 22 AUG 03
Signed. Date:
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